Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

Exhibit 300: Capital Asset Plan and Business Case Summary
Part 1: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 12/8/2009

2. Agency: Department of Justice

3. Bureau: Federal Bureau Of Investigation

4. Name of this Investment: FBI Top Secret/Sensitive Compartmented Information

Operational Network (SCION)

5. Unique Project (Investment) Identifier: (For IT investment 011-10-02-00-01-2909-00
only, see section 53.9. For all other, use agency ID system.)

6. What kind of investment will this be in FY 2011? (Please Mixed Life Cycle
NOTE: Investments moving to O&M in FY 2011, with

Planning/Acquisition activities prior to FY 2011 should not

select O&M. These investments should indicate their current

status.)

7. What was the first budget year this investment was FY2003
submitted to OMB?

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in
whole an identified agency performance gap; this description may include links to relevant information which should include
relevant GAO reports, and links to relevant findings of independent audits.

SCION ("S") is the FBI enterprise network for processing, transmitting, and storing information at the TS/SCI level. "S"
connects the FBI to the rest of the United States Government Intelligence Community(IC)through a connection to the Joint
Worldwide Intelligence Communications System enabling the FBI National Security Professionals (NSP) to share information
and coordinate with their counterparts throughout the IC. "S" provides the FBI NSP with access to multiple Communities of
Interest such as the National Counter Terrorism Center OnLine and Intelink for Counter Intelligence. "S" hosts internal
applications such as the FISA Management System, Proton, and Intrepid. The "S" infrastructure is designed to support the
current and future requirements of the FBI intelligence community without major system design changes. "S" leverages the
Trilogy Wide Area Network to provide connectivity between FBI sites and to the maximum extent possible uses the same
computers, hardware, and software as the Trilogy Program. The FY11 funding will be used to ensure continuous operation and
maintenance of previously deployed sites. The efforts will be used to support continued use of new and existing technology, as
well as replace the obsolete Intelligence Information System Network and upgrade the Storage Area Network and core
infrastructure equipment at FBI Headquarters and the selected back-up locations. The funding allocated for FY11 will support
approximately 1500 "S" workstation deployments to field offices, many of which will be large deployments ranging from 50 to
over 150 workstations at several locations. The overwhelming success of "S" is not limited to field offices. Requests for
deployments to resident agencies and off-site locations continue to increase. These requests will be supported through FY15
funding. The National Security Branch has dictated the top 100 priority "S" deployments will take place before the completion
of the project. As part of the FY11 effort, "S" expansion will continue for those sites, which includes desktops, monitors,
software, servers, switches, routers, encryption devices, printers and other associated network equipment as well as customer
support and hardware and software maintenance. To fight counter terrorism overseas, Legat deployments, which began in
FYO06, will continue in FY11l. The Office of International Operations has 62 operational overseas offices and 13 sub-offices.

a. Provide here the date of any approved rebaselining SCION FY 10 baseline goal is to deploy 1,500 desktops; there
within the past year, the date for the most recent (or planned) are no requirements for rebaselining. SCION completed an
alternatives analysis for this investment, and whether this alternative analysis on 03/09/2009. SCION has a risk
investment has a risk management plan and risk register. management plan and risk register.

9. Did the Agency's Executive/Investment Committee approve Yes
this request?

a. If "yes," what was the date of this approval? 5/16/2008
10. Contact information of Program/Project Manager?

Name
Phone Number
Email

11. What project management qualifications does the Project
Manager have? (per FAC-P/PM)?
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

12. If this investment is a financial management system, then please fill out the following as reported in the most recent financial systems
inventory (FMSI):

Financial management system
name(s)

Unique Project Identifier (UPI)

OMB ID
number

System Acronym

a) If this investment is a financial management system
AND the investment is part of the core financial system then
select the primary FFMIA compliance area that this investment
addresses (choose only one):

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the
row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning,” "Full Acquisition," and
"Operation/Maintenance."” The "TOTAL" estimated annual cost of the investment is the sum of costs for "Planning," "Full
Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term energy,
environmental, decommissioning, and/or restoration costs. Funding for all costs associated with the entire life-cycle of the
investment should be included in this report. Funding levels should be shown for budget authority by year consistent with
funding levels in Exhibit 53. The Summary of Funding table shall include the amounts allocated to the investment from, and
should be directly tied to, the Fiscal Year Budget. This includes direct appropriations (discretionary or mandatory accounts),
user fees, and approved self-funding activities and will provide the actual annual "budget" for the investment. This "budget"
will be a subset of the congressionally approved budget for each fiscal year. This will provide Departments/Agencies and OMB
useful information on the actual Fiscal Year dollars being asked for and spent on an investment.

SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

Py-land | oy 5000 | cv2010 | BY 2011 |BY+1 2012 |BY+2 2013 |BY+3 2014 | BY+4 2Nd Total
earlier beyond

Planning:

Acquisition:

Subtotal Planning &
Acquisition:

Operations & Maintenance:

Disposition Costs (optional):

SUBTOTAL:

Government FTE Costs should not be included in the amounts provided above.

Government FTE Costs

Number of FTE represented
by Costs:

TOTAL (incl. FTE costs)

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.

Note 2: The two sub-total rows and total row will be calculated — not for data entry.

2. If the summary of funding has changed from the FY2010 President's Budget request, briefly explain those changes:

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do not need
to be included.
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

Contract/Task Orders Table

* Costs in_millions

Type of If so what is Wll‘1at, i a_my,
Contract/Task the date of the Is this an 5 . 2 _terna_twe .
Contract or order (In Has the VETER 00 Gt Start date of End date of Total Value of NG Isit Competitively financing Is EVM in the
Task Order P— SN contract been What.is e ’ | Contract/ Task | Contract/ Task | Contract/ Task Ac uis?tionz performance awarded? option is being contract?
Number N awarded (Y/N) Order Order Order ($M) a : based? (Y/N) (Y/N) used? (ESPC, (Y/N)
with FAR Part planned award (Y/N)
16) date? UESC, EUL,
’ N/A)

DJFAOG0805606- [Time-and- Yes 9/12/2008 9/13/2008 9/13/2010 0.518 No No Yes NA No

IDV- Materials

GS35F4953G

A01002459 Time-and- Yes 10/1/2009 10/1/2009 10/1/2010 6.218 No No Yes NA No

Materials

20G002139 Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 2.513 No No Yes NA No
A0G002135 Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 0.08 No Yes Yes NA No

TBD Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 0.338 No No Yes NA No

TBD Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 0.067 No No Yes NA No
AOD002130 Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 0.649 No No Yes NA No

TBD Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 0.668 No No Yes NA No

TBD Firm-Fixed-Price |Yes 10/1/2009 10/1/2009 10/1/2010 13.164 No No Yes NA No
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)
2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

For existing contracts, Earned Value Management was not a contractual requirement. However, Department of Justice identified
SCION to be ANSI-748 compliant in April 2006. To meet the DOJ mandate, FLDS requested SCION contractors to have a cost
accounting method in which costs would be tracked through a Work Breakdown Structure, utilizing work and planning packages and
the 0-100% completion method. Variances are reported to FBI management and DOJ on a monthly basis through the DOJ Dashboard.
For contracts awarded in FYO9 and beyond, EVM will be a contractual requirement.

3. Is there an acquisition plan which reflects the requirements of  Yes
FAR Subpart 7.1 and has been approved in accordance with
agency requirements?

a. If "yes," what is the date? 7/24/2007
NOTE: Data structure to be used to identify contract numbers in FPDS.

To assist in the linkage of Contract/Task Order Numbers from the Acquisition Strategy table to FPDS, agencies should provide the
following information for "Contract/Task Order Numbers" based on the FPDS-NG data requirements (as specified in the FPDS-NG Data
Element Dictionary- http://www.fpdsng.com/downloads/FPDS-Data-Dictionary-Version1.3.pdf):

Part of Indefinite Delivery Vehicle (IDV)? Procurement Instrument Identifier Example
Yes Data Element 1A (NTE 50 characters) "00063200203DNBCHC020042"
No Data Element 1A, and the Referenced PIID, Data "GS09Q08DN0165-1DV-GS10F0216N"
Element 1C (NTE 100 characters)

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the
annual performance plan and the relevant Agency Segment Architecture. The investment must discuss its performance measures in
support of the agency’s mission and strategic goals as outlined in the corresponding Segment Architecture. Performance measures
(indicators) must be provided. They are the internal and external performance benefits this investment is expected to deliver to the
agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall citizen
participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if applicable,
investment outputs. They do not include the completion date of the module, milestones, or investment, or general goals, such as,
significant, better, improved that do not have a quantitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator for each
of the four different Measurement Areas (for each fiscal year). The PRM is available at www.whitehouse.gov/omb/e-gov. The table can
be extended to include performance measures for years beyond the next President's Budget.

Performance Information Table
Strategic Include In
OMB ID Fiscal Year Goal(s) WEEEVIES) MSEEUIREE Measurel_“ne Measu_reme Baseline Target AEIUEL Rating OMB
nt Area |nt Category|nt Grouping|nt Indicator Results
Supported Dashboard
17995 2003 Prevent Customer Service Accuracy of |SCION 25 25 25 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
17996 2003 Prevent Mission and |Information [IT SCION 25 25 25 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
17997 2003 Prevent Processes Security and |Security SCION 25 25 25 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
17994 2003 Prevent Technology |Effectiveness |IT SCION 25 25 25 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
17999 2004 Prevent Customer Service Accuracy of |SCION 40 40 40 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

Performance Information Table

SiEEge Measureme | Measureme | Measureme | Measureme Actual IAElED (i
OMB ID Fiscal Year Goal(s) . N Baseline Target Rating OMB
nt Area |nt Category|nt Grouping|nt Indicator Results
Supported Dashboard
Security
18000 2004 Prevent Mission and |Information [IT SCION 40 40 40 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18001 2004 Prevent Processes Security and |Security SCION 40 40 40 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
17998 2004 Prevent Technology |Effectiveness |IT SCION 40 40 40 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18003 2005 Prevent Customer Service Accuracy of |SCION 50 50 50 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18004 2005 Prevent Mission and |Information [IT SCION 50 50 50 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18005 2005 Prevent Processes Security and |Security SCION 50 50 50 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18002 2005 Prevent Technology |Effectiveness |IT SCION 50 50 50 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18007 2006 Prevent Customer Service Accuracy of |SCION 60 500 1070 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18008 2006 Prevent Mission and |Information [IT SCION 60 500 1070 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18009 2006 Prevent Processes Security and |Security SCION 61 500 1073 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18006 2006 Prevent Technology |Effectiveness |IT SCION 60 500 1070 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18011 2007 Prevent Customer Service Accuracy of |SCION 1070 1500 1509 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18012 2007 Prevent Mission and |Information [IT SCION 1070 1500 1509 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18013 2007 Prevent Processes Security and |Security SCION 1073 1500 1509 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18010 2007 Prevent Technology |Effectiveness |IT SCION 1070 1500 1509 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed

the Nation s

Customer, or
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

Performance Information Table

SiEEge Measureme | Measureme | Measureme | Measureme Actual IAElED (i
OMB ID Fiscal Year Goal(s) N N Baseline Target Rating OMB
nt Area |nt Category|nt Grouping|nt Indicator Results
Supported Dashboard
Security Mission
18015 2008 Prevent Customer Service Accuracy of |SCION 1509 2000 1866 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18016 2008 Prevent Mission and |Information [IT SCION 1509 2000 1866 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18017 2008 Prevent Processes Security and |Security SCION 1509 2000 1866 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18014 2008 Prevent Technology |Effectiveness |IT SCION 1509 2000 1866 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18019 2009 Prevent Customer Service Accuracy of |SCION 1866 1500 1678 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18020 2009 Prevent Mission and |Information [IT SCION 1866 1500 1678 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18021 2009 Prevent Processes Security and |Security SCION 1866 1500 1678 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18018 2009 Prevent Technology |Effectiveness |IT SCION 1866 1500 1678 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18023 2010 Prevent Customer Service Accuracy of |SCION 2223 375 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18024 2010 Prevent Mission and |Information [IT SCION 2223 375 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18025 2010 Prevent Processes Security and |Security SCION 2223 375 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18022 2010 Prevent Technology |Effectiveness |IT SCION 2223 375 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18027 2011 Prevent Customer Service Accuracy of |SCION 2598 375 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18028 2011 Prevent Mission and |Information [IT SCION 2598 375 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18029 2011 Prevent Processes Security and |Security SCION 2598 375 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed

the Nation s
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

Performance Information Table

SiEEge Measureme | Measureme | Measureme | Measureme Actual IAElED (i
OMB ID Fiscal Year Goal(s) N N Baseline Target Rating OMB
nt Area |nt Category|nt Grouping|nt Indicator Results
Supported Dashboard
Security
18026 2011 Prevent Technology |Effectiveness |IT SCION 2598 375 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18031 2012 Prevent Customer Service Accuracy of |SCION 2973 375 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18032 2012 Prevent Mission and |Information [IT SCION 2973 375 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18033 2012 Prevent Processes Security and |Security SCION 2973 375 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18030 2012 Prevent Technology |Effectiveness |IT SCION 2973 375 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18035 2013 Prevent Customer Service Accuracy of |SCION 3348 375 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18036 2013 Prevent Mission and |Information [IT SCION 3348 375 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18037 2013 Prevent Processes Security and |Security SCION 3348 375 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18034 2013 Prevent Technology |Effectiveness |IT SCION 3348 375 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18039 2014 Prevent Customer Service Accuracy of |SCION 3723 375 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18040 2014 Prevent Mission and |Information [IT SCION 3723 375 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
Security
18041 2014 Prevent Processes Security and |Security SCION 3723 375 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18038 2014 Prevent Technology |Effectiveness |IT SCION 3723 375 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission
18043 2015 Prevent Customer Service Accuracy of |SCION 4098 375 Not Met
Terrorism Results Quality Service or Workstations
and Promote Product Deployed
the Nation s Delivered
Security
18044 2015 Prevent Mission and |Information [IT SCION 4098 375 Not Met
Terrorism Business and Infrastructur |Workstations
and Promote |Results Technology |e Deployed
the Nation s Management |Maintenance
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Performance Information Table

SiEEge Measureme | Measureme | Measureme | Measureme Actual IAElED (i
OMB ID Fiscal Year Goal(s) N N Baseline Target Rating OMB
nt Area |nt Category|nt Grouping|nt Indicator Results
Supported Dashboard
Security
18045 2015 Prevent Processes Security and |Security SCION 4098 375 Not Met
Terrorism and Activities|Privacy Workstations
and Promote Deployed
the Nation s
Security
18042 2015 Prevent Technology |Effectiveness |IT SCION 4098 375 Not Met
Terrorism Contribution |Workstations
and Promote to Process, |Deployed
the Nation s Customer, or
Security Mission

Section E: Security (IT Capital Assets only)

For IT investments, agencies should maintain up-to-date tracking of which systems in the FISMA inventory support any IT investment.
Linking major IT investments to FISMA systems will be addressed outside the context of the A-11 budget submission of the Exhibit

300.

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the agency's
EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business case must
demonstrate the relationship between the investment and the business, performance, data, services, application, and technology
layers of the agency's EA.

Have the requisite investment-level architecture documentation
requirements (e.g., reference model mappings, FTF mappings,
etc.) for this investment been documented in the corresponding
Segment Architecture? For detailed guidance regarding segment
architecture requirements, please refer to
www.whitehouse.gov/omb/e-gov. See this guidance also regarding
the reporting of six digit codes corresponding to agency segment
architectures in Exhibit 53, and, for limited cases determined by
the Chief Architect, reporting an investment alignment with
multiple segments.

Yes
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Exhibit 300: Part 11: Planning, Acquisition and Performance Information

Part 11 should be completed only for investments identified as "Planning" or "Full Acquisition,"” or "Mixed Life-Cycle" investments in
response to Question 6 in Part I, Section A above.

Section A: Cost and Schedule Performance (All Capital Assets)

Agencies should be measuring the performance of operational assets against the baseline established during the planning or full
acquisition phase (i.e., operational analysis), or, where approved, the current baseline, and be properly operating and maintaining the
asset to maximize its useful life. Operational analysis may identify the need to redesign or modify an asset by identifying previously
undetected faults in design, construction, or installation/integration, highlighting whether actual operation and maintenance costs vary
significantly from budgeted costs, or documenting that the asset is failing to meet program requirements.

EVM is required only on Planning or Acquisitions portions of investments. For mixed lifecycle investments, O&M milestones should still
be included in the cost and schedule performance table This table should accurately reflect the milestones in the initial baseline, or
approved current baseline.

For investments including Planning or Acquisitions spending, complete the following table on milestones used to measure cost and
schedule performance, representing only one level of the investment’s Work Breakdown Structure. This should generally show Level 3
of the Work Breakdown Structure. For activities related to Operations and Maintenance included in Mixed Life Cycle investments,
provide milestones used to track cost and schedule performance in the same format used for development activities milestones.
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline. In the Current Baseline section, for all milestones listed, you should provide
both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004"), baseline and actual start dates, and the baseline and actual total costs (in $ Millions). Note that the
'Description of Milestone' and 'Percent Completed'-both Planned and Actual-fields are required.

Total Cost Baseline (mm/dd/yyyy) Percentages Complete
Description of Milestone Planned | Actual Cost Start Date Completion Date
Planned Actual
Cost ($M) (M) Planned Actual Planned Actual
FYO5 (acquisition) 1.1. Desktops $6.540000 |$6.540000 |10/1/2004 10/1/2004 9/30/2005 11/30/2004 |[100% 100%
FYO5 (acquisition) 1.2. Printers $2.780000 |$2.780000 |10/1/2004 10/1/2004 9/30/2005 12/31/2004 |[100% 100%
FYO5 (acquisition) 1.3 Copiers $2.950000 |$2.950000 |10/1/2004 10/1/2004 9/30/2005 1/31/2005 100% 100%
FYO5 (acquisition) 1.4 Print Scanners $2.900000 |$2.900000 |10/1/2004 10/1/2004 9/30/2005 2/28/2005 100% 100%
FYO5 (acquisition) 1.5 Servers $5.500000 |$5.500000 |10/1/2004 10/1/2004 9/30/2005 3/31/2005 100% 100%
FYO5 (acquisition) 1.6 SAN/Tape $0.010000 |$0.010000 |10/1/2004 10/1/2004 9/30/2005 |4/30/2005 100% 100%
FYO5 (acquisition) 1.7 Network $4.450000 |$4.450000 |10/1/2004 10/1/2004 9/30/2005 5/31/2005 100% 100%
FYO5 (acquisition) 1.8 Unet $0.440000 |$0.440000 |10/1/2004 10/1/2004 9/30/2005 6/30/2005 100% 100%
FYO5 (acquisition) 1.9 EPA Fee $0.010000 |$0.010000 |10/1/2004 10/1/2004 9/30/2005 7/31/2005 100% 100%
FYO05 1.10 Planning $3.780000 |$3.780000 |10/1/2004 10/1/2004 9/30/2005 8/31/2005 100% 100%
FYO5 1.11 O&M $8.490000 |$8.490000 |10/1/2004 10/1/2004 9/30/2005 9/30/2005 100% 100%
FY06 (acquisition) 1.1 Desktops $6.540000 |$6.540000 |10/1/2005 10/1/2005 9/30/2006 11/30/2005 |[100% 100%
FY06 (acquisition) 1.2 Printers $2.780000 |$2.780000 |10/1/2005 10/1/2005 9/30/2006 12/31/2005 |[100% 100%
FY06 (acquisition) 1.3 Copiers $2.950000 |$2.950000 |10/1/2005 10/1/2005 9/30/2006 1/31/2006 100% 100%
FY06 (acquisition) 1.4 Print Scanners $2.900000 |$2.900000 |10/1/2005 10/1/2005 9/30/2006 2/28/2006 100% 100%
FY06 (acquisition) 1.5 Servers $5.500000 |$5.500000 |10/1/2005 10/1/2005 9/30/2006 3/31/2006 100% 100%
FYO06 (acquisition) 1.6 SAN/Tape $0.010000 |$0.010000 |10/1/2005 10/1/2005 9/30/2006 |4/30/2006 100% 100%
FY06 (acquisition) 1.7 Networks $4.450000 |$4.450000 |10/1/2005 10/1/2005 9/30/2006 5/30/2006 100% 100%
FY06 (acquisition) 1.8 Unet $0.440000 |$0.440000 |10/1/2005 10/1/2005 9/30/2006 6/30/2006 100% 100%
FYO06 (acquisition) 1.9 EPA Fee $0.010000 |$0.010000 |10/1/2005 10/1/2005 9/30/2006 7/31/2006 100% 100%
FY06 1.10 Planning $3.780000 |$3.780000 |10/1/2005 10/1/2005 9/30/2006 8/31/2006 100% 100%
FY06 1.11 O&M $8.490000 |$8.490000 |10/1/2005 10/1/2005 9/30/2006 9/30/2006 100% 100%
FYO7 (acquisition) 1.1 Desktops $6.540000 |$6.540000 |10/1/2006 10/1/2006 9/30/2007 11/30/2006 |[100% 100%
FYO7 (acquisition) 1.2 Printers $2.780000 |$2.780000 |10/1/2006 10/1/2006 9/30/2007 12/31/2006 |[100% 100%
FYO7 (acquisition) 1.3 Copiers $2.950000 |$2.950000 |10/1/2006 10/1/2006 9/30/2007 1/31/2007 100% 100%
FYO7 (acquisition) 1.4 Print Scanners $2.900000 |$2.900000 |10/1/2006 10/1/2006 9/30/2007 2/28/2007 100% 100%
FYO7 (acquisition) 1.5 Servers $5.500000 |$5.500000 [10/1/2006 10/1/2006 9/30/2007 3/31/2007 100% 100%
FYO7 (acquisition) 1.6 SAN/Tape $0.010000 |$0.010000 |10/1/2006 10/1/2006 9/30/2007 4/30/2007 100% 100%
FYO7 (acquisition) 1.7 Network $4.450000 |$4.450000 |10/1/2006 10/1/2006 9/30/2007 5/31/2007 100% 100%
FYO7 (acquisition) 1.8 UNet $0.440000 |$0.440000 |10/1/2006 10/1/2006 9/30/2007 6/30/2007 100% 100%
FYO7 (acquisition) 1.9 EPA Fee $0.010000 |$0.010000 |10/1/2006 10/1/2006 9/30/2007 7/31/2007 100% 100%
FYO7 1.10 Planning $3.790000 |$3.790000 [10/1/2006 10/1/2006 9/30/2007 8/31/2007 100% 100%
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline. In the Current Baseline section, for all milestones listed, you should provide
both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004"), baseline and actual start dates, and the baseline and actual total costs (in $ Millions). Note that the
'Description of Milestone' and 'Percent Completed'-both Planned and Actual-fields are required.

Total Cost Baseline (mm/dd/yyyy) Percentages Complete
Description of Milestone Planned | Actual Cost Start Date Completion Date
Planned Actual
Cost ($M) (M) Planned Actual Planned Actual

FYO7 1.11 O&M $8.500000 |$8.500000 [10/1/2006 10/1/2006 |9/30/2007 9/30/2007 100% 100%
FY08 (acquisition) 1.1 Desktops $4.650000 |$4.650000 [10/1/2007 10/1/2007 9/30/2008 11/30/2007 |100% 100%
FY08 (acquisition) 1.2 Printers $2.500000 |$2.500000 [10/1/2007 10/1/2007 9/30/2008 12/31/2007 |100% 100%
FY08 (acquisition) 1.3 Copiers $1.950000 |$1.950000 [10/1/2007 10/1/2007 9/30/2008 1/31/2008 100% 100%
FY08 (acquisition) 1.4 Print-Scanners $1.780000 |$1.780000 |10/1/2007 10/1/2007 9/30/2008 |2/28/2008 100% 100%
FY08 (acquisition) 1.5 Servers $3.000000 |$3.000000 |10/1/2007 10/1/2007 9/30/2008 |3/31/2008 100% 100%
FY08 (acquisition) 1.6 SAN Tape $0.010000 |$0.010000 |10/1/2007 10/1/2007 9/30/2008 |4/30/2008 100% 100%
FYO08 (acquisition) 1.7 Network $4.450000 |$4.450000 |10/1/2007 10/1/2007 9/30/2008 |5/31/2008 100% 100%
FYO08 (acquisition) 1.8 UNet Licenses $0.440000 |$0.440000 |10/1/2007 10/1/2007 9/30/2008 |6/30/2008 100% 100%
FYO08 (acquisition) 1.9 EPA Fee $0.010000 |$0.010000 |10/1/2007 10/1/2007 9/30/2008 |7/31/2008 100% 100%
FY08 1.10 Planning $8.050000 |$8.050000 |10/1/2007 10/1/2007 9/30/2008 |8/31/2008 100% 100%
FY08 1.11 O&M $12.500000 |$12.500000 [10/1/2007 10/1/2007 9/30/2008 |9/30/2008 100% 100%
FY09 (acquisition) 1.1 Desktops $4.650000 |$4.650000 [10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 (acquisition) 1.2 Printers $2.500000 |$2.500000 |10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 (acquisition) 1.3 Copiers $1.950000 |$1.950000 |10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 (acquisition) 1.4 Print-Scanners $1.240000 |$1.240000 |10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 (acquisition) 1.5 Servers $4.000000 |$4.000000 |10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 (acquisition) 1.6 Network $4.450000 |$4.450000 |10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 1.7 Planning $8.050000 |$8.050000 [10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY09 1.8 O&M $12.500000 |$12.500000 [10/1/2008 10/1/2008 |9/30/2009 |9/30/2009 100% 100%
FY10 (acquisition) 1.1 Desktops 10/1/2009 10/1/2009 |9/30/2010 40% 40%
FY10 (acquisition) 1.2 Printers 10/1/2009 10/1/2009 |9/30/2010 40% 40%
FY10 (acquisition) 1.3 Copiers 10/1/2009 10/1/2009 |9/30/2010 40% 40%
FY10 (acquisition) 1.4 Print Scanners 10/1/2009 10/1/2009 9/30/2010 40% 40%
FY10 (acquisition) 1.5 Servers 10/1/2009 10/1/2009 |9/30/2010 40% 40%
FY10 (acquisition) 1.6 Network 10/1/2009 10/1/2009 |9/30/2010 40% 40%
FY10 1.7 Planning 10/1/2009 10/1/2009 |9/30/2010 45% 45%
FY10 1.8 O&M 10/1/2009 10/1/2009 |9/30/2010 45% 45%
FY11 (acquisition) 1.1 Desktops 10/1/2010 9/30/2011 0% 0%
FY11 (acquisition) 1.2 Printers 10/1/2010 9/30/2011 0% 0%
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline. In the Current Baseline section, for all milestones listed, you should provide
both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004"), baseline and actual start dates, and the baseline and actual total costs (in $ Millions). Note that the
'Description of Milestone' and 'Percent Completed'-both Planned and Actual-fields are required.

Total Cost Baseline (mm/dd/yyyy) Percentages Complete
Description of Milestone Planned | Actual Cost Start Date Completion Date
Cost ($M) (M) Planned Actual Planned Actual Planned Actual
FY11 (acquisition) 1.3 Copiers 10/1/2010 9/30/2011 0% 0%
FY11 (acquisition) 1.4 Print Scanners 10/1/2010 9/30/2011 0% 0%
FY11l (acquisition) 1.5 Servers 10/1/2010 9/30/2011 0% 0%
FY11 (acquisition) 1.6 Network 10/1/2010 9/30/2011 0% 0%
FY11 1.7 Planning 10/1/2010 9/30/2011 0% 0%
FY11 1.8 O&M 10/1/2010 9/30/2011 0% 0%
FY12 (acquisition) 1.1 Desktops 10/1/2011 9/30/2012 0% 0%
FY12 (acquisition) 1.2 Printers 10/1/2011 9/30/2012 0% 0%
FY12 (acquisition) 1.3 Copiers 10/1/2011 9/30/2012 0% 0%
FY12 (acquisition) 1.4 Print Scanners 10/1/2011 9/30/2012 0% 0%
FY12 (acquisition) 1.5 Servers 10/1/2011 9/30/2012 0% 0%
FY12 (acquisition) 1.6 Network 10/1/2011 9/30/2012 0% 0%
FY12 1.7 Planning 10/1/2011 9/30/2012 0% 0%
FY12 1.8 O&M 10/1/2011 9/30/2012 0% 0%
FY13 (acquisition) 1.1 Desktops 10/1/2012 9/30/2013 0% 0%
FY13 (acquisition) 1.2 Printers 10/1/2012 9/30/2013 0% 0%
FY13 (acquisition) 1.3 Copiers 10/1/2012 9/30/2013 0% 0%
FY13 (acquisition) 1.4 Print Scanners 10/1/2012 9/30/2013 0% 0%
FY13 (acquisition) 1.5 Servers 10/1/2012 9/30/2013 0% 0%
FY13 (acquisition) 1.6 Network 10/1/2012 9/30/2013 0% 0%
FY13 1.7 Planning 10/1/2012 9/30/2013 0% 0%
FY13 1.8 O&M 10/1/2012 9/30/2013 0% 0%
FY14 (acquisition) 1.1 Desktops 10/1/2013 9/30/2014 0% 0%
FY14 (acquisition) 1.2 Printers 10/1/2013 9/30/2014 0% 0%
FY14 (acquisition) 1.3 Copiers 10/1/2013 9/30/2014 0% 0%
FY14 (acquisition) 1.4 Print Scanners 10/1/2013 9/30/2014 0% 0%
FY14 (acquisition) 1.5 Servers 10/1/2013 9/30/2014 0% 0%
FY14 (acquisition) 1.6 Network 10/1/2013 9/30/2014 0% 0%
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Exhibit 300: FBI Top Secret/Sensitive Compartmented Information Operational Network (SCION) (Revision 14)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline. In the Current Baseline section, for all milestones listed, you should provide
both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004"), baseline and actual start dates, and the baseline and actual total costs (in $ Millions). Note that the
'Description of Milestone' and 'Percent Completed'-both Planned and Actual-fields are required.

Total Cost Baseline (mm/dd/yyyy) Percentages Complete

Description of Milestone Planned | Actual Cost Start Date Completion Date
Cost ($M) (M) Planned Actual Planned Actual Planned Actual
FY14 1.7 Planning 10/1/2013 9/30/2014 0% 0%
FY14 1.8 O&M 10/1/2013 9/30/2014 0% 0%
FY15 (acquisition) 1.1 Desktops 10/1/2014 9/30/2015 0% 0%
FY15 (acquisition) 1.2 Printers 10/1/2014 9/30/2015 0% 0%
FY15 (acquisition) 1.3 Copiers 10/1/2014 9/30/2015 0% 0%
FY15 (acquisition) 1.4 Print Scanners 10/1/2014 9/30/2015 0% 0%
FY15 (acquisition) 1.5 Servers 10/1/2014 9/30/2015 0% 0%
FY15 (acquisition) 1.6 Network 10/1/2014 9/30/2015 0% 0%
FY15 1.7 Planning 10/1/2014 9/30/2015 0% 0%
FY15 1.8 O&M 10/1/2014 9/30/2015 0% 0%
Project Totals
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